

Kent Strategic Congestion Plan

Target Outcomes

Jobs  1903

Houses  2230

Learners 0

Funding (Millions) LGF

£4.8  £0

Stage of completion

| | | |
|-------------------------|---|-------------------------------|
| Feasibility |  | Completed |
| Detailed Design |  | Completed |
| Business Case Approval | | 15-18 Complete, 19-21 Ongoing |
| Construction | | Target: March 2021 |
| Monitoring & Evaluation | | |