Capital Project Business Case
Rochester Airport Technology Park
1.

PROJECT SUMMARY

1.1.

Project name

Rochester Airport Technology Park (RATP)

1.2.

Project type

Development of Rochester Airport Technology Park

1.3.

Location (inc. postal
address and
postcode)

Maidstone Road
Chatham
Kent
ME5 9SD

1.4.

Local authority area

Medway Council (ME5 9SD)

1.5.

Description (max
300 words)

Medway Council adopted Rochester Airport Master Plan in January 2014. The Master
Plan area was also approved as an Enterprise Zone in November 2015 under the
name of Rochester Airport Technology Park. The Rochester Airport site
redevelopment constitutes the first phase of Rochester Airport Technology Park. This
phase will be a joint project between Rochester Airport Limited and Medway Council,
with other stakeholders XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXX. This initial phase will free up development land and
allow progression of Phases two and three by developing site-enabling infrastructure.
This will leverage potential funding opportunities XXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.
The Phase 1 package of improvements is programmed to be undertaken in 2017. It
will enhance the airport’s operational infrastructure, improve its attractiveness to
business investment, and also unlock longer-term commercial land opportunities to
support high-value businesses, employment and skills in Medway.
Phase 1 improvements include:


Hard surfacing of Runway 02/21 (currently a grass airstrip) with parallel grass
airstrip and associated runway infrastructure. Once completed, this will allow
the closure of Runway 16/34 to access 15.75 hectares of commercially
developable land for B1 and B2 uses.



Refurbishment of the airport’s hangar infrastructure and the development of
new hangar space for aircraft, which will enhance the airport’s business
offering and ability to store and service aircraft owned by businesses and
private individuals.
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Replacement of the airport’s ageing control tower, with a fit-for-purpose
modern facility that can cater for the next 25 years’ operation of the airport
under the operator’s new lease agreement.



Development of a purpose-built facility to accommodate the important
heritage work undertaken by the Medway Aircraft Preservation Society.

1.6.

Lead applicant

Medway Council

1.7.

Total project value

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

1.8.

SELEP funding
request, including
type (e.g. LGF, GPF
etc.)

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Rationale for SELEP
request

The Rochester Airport Master Plan area is specifically highlighted in the South East
LEP’s Strategic Economic Plan, which notes that “Rochester Airport [is] a key site for
commercial development. Over 1,000 jobs could [ultimately] be created on the site
through the development of managed workspace, advanced manufacturing research
and prototyping workshops and industrial units”.

1.9.

Funding type: Local Growth Fund (LGF)

The South East LEP has supported the North Kent Innovation Zone in its Enterprise
Zone Application, which includes the Rochester Airport site.
1.10. Other funding
sources

South East Local Enterprise Partnership (SELEP)
Private sector

1.11. Delivery partners

XXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXX
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1.12. Key risks and
mitigations

XXXXXXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.

XXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX
XXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXX

1.13. Start date

Estimated January 2017

1.14. Practical completion
date

Estimated December 2022 (including building phase)
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1.15. Project
development stage

Planning approval stage

1.16. Proposed
completion of
outputs

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

1.17. Links to other SELEP
projects, if
applicable

North Kent Innovation Zone – successful Enterprise Zone bid approved November
2015

Figure 1 Rochester Airport and surrounding sites
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2.

STRATEGIC CASE

2.1.

Challenge
or
opportunit
y to be
addressed

The initial requirement is for Phase 1 funding for airport improvement works, which will
release land in Medway Council’s ownership for development and is therefore a matched
contribution from the council. This will require an additional funding intervention to provide
enabling infrastructure for Phases 2 and 3, which represents the principal land development
opportunity allowing for significant employment creation. This will lead to large productivity
gains in Medway, supported through concerted inward investment activity to promote
Rochester Airport Technology Park as a prime business location.
Without intervention, the land is likely to be used for limited commercial uses, creating fewer
job numbers and lower value employment and skills development opportunities.
Development risks would not be minimised, and the monetary value capture of the land
would be significantly reduced.
The potential to also work closely with Medway’s universities, and to maximise the skills
development value at the site, would also be missed if lower value development uses
prevailed. This would not contribute to the Government’s plans for higher nationwide
productivity.
The opportunity
Medway is already home to a number of best in class high technology companies, including
BAE Systems (helmet display technology, hybrid propulsion systems), Delphi (diesel
powertrain systems), Geku (industrial robotics), Aeromet (military and civilian aircraft fuel
system components), Hochiki (industrial fire detection systems) and Transnordic (hydraulic
valves).
The area also has leading companies in specialist fields such as medtech laboratory
construction (Clean Room Construction), software development (Dovetail Games) and
hearing protection systems for the healthcare, music and security sectors (Puretone). The
presence of such companies, their investment in R&D and local supply chain networks
provide strong foundations for further growth and clustering of related sector specialisms.
Medway Council’s Employment Land Needs Assessment (July 2015) has identified a future
requirement of 90 hectares in order to meet demand and provide jobs for the fast growing
population during the plan period (to 2037).
The airport site, s the largest, centrally located land holding in the area, can help to meet a
significant element of this demand. Rochester Airport, which is owned by Medway Council, is
located two miles south of Rochester, bounded by the A229 Maidstone Road to the east and
Rochester Road (B2097) to the west. It is one mile from Junction 3 of the M2 and 3.5 miles
from Junction 6 of the M20, offering excellent connectivity west to the M25 and London, and
east to the Channel ports. The site currently consists of two grass runways and ageing airport
infrastructure, with operational buildings and some businesses ancillary to aviation.
The site has excellent transport access, marketing visibility and broadband connectivity. On
land identified in the Masterplan, there is potential to develop around 47,800 sqm of B2 and
B1 commercial space, and 1,056sqm of A3 café / restaurant space to complement the overall
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site offer.
This additional employment space will contribute to serving the current and future demand
for workspace in the area as outlined below. By providing this much needed space, the
Medway area will be able to retain a higher number of graduates from local universities and
as well as its current workforce. The area currently experiences a ‘brain drain’ of skilled
people. Anecdotal evidence suggests there is a strong connection between local businesses
with the local workforce. By providing additional workspace, Medway will retain both local
businesses and the workforce in the area and limit movement from both sides.
The current land value of the site is estimated at XXXXXXXXXX and delivers annual rental
income of XXXXXXXXXXXXXXXXXXXXXXXXXXX, but under current usage the business rates
income for the entire 45ha airfield is only XXXXXXXXXXXXXXXXXXXXXX. Advice given by a
leading commercial real estate agent located in Medway suggests serviced land plots at RATP
would command approximately between XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX per
hectare, suggesting an uplift of around XXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.
Under the master plan proposals, 21.24 hectares (including part of land leased to BAE) will be
developed in two main zones separated by the operational airport. On the northern zone, the
focus will be on a mix of business occupiers investing in high-tech engineering and advanced
manufacturing processes.
There will be particular encouragement to businesses involved in transport-related and
automotive systems, creating synergy with high profile neighbouring propulsion systems and
aerospace businesses such as BAE Systems and Aeromet. The development will further
engage these local stakeholders and encourage uplift in the adjacent Laker Road Industrial
Estate (outside the Enterprise Zone boundary).
On the southern zone the emphasis will be on smaller units of B1/B2 use, particularly to
provide hybrid office/workshop units for innovative business R&D and advanced
manufacturing prototyping.
These sites will also complement the Medway Council owned and operated Innovation
Centre Medway supporting micro and small businesses, which opened in 2009 and has been
fully occupied for the last four years. The redevelopment of the airport will also attract new
aviation-related ancillary businesses.
Concerted efforts have already been made to build strong relationships with BAE Systems,
both by Medway Council and the University of Greenwich (Medway campus) to maximise
opportunities to develop local skills and R&D opportunities and to strengthen further links
with the university’s specialisms in the fields of Engineering (including Computer and
Intelligent Systems) and Science (including Biomedical Biological, Pharmaceutical and
Environmental Sciences).
The estimated land value uplift in the form of business rates growth would amount to around
XXXXXXXXXXXXXXXXXXXXXXXXX. This estimate comes from the Enterprise Zone business case
submitted in August 2015. The site is expected to provide over 1,000 new, high quality jobs
adding over XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.
These jobs will help Medway (and the wider Thames Gateway) overcome a long-term
productivity gap while building on its strengths in manufacturing and engineering. It will do
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this by building on the highly successful Medway Innovation Centre XXXXXXXXXXXXXXXX
XXXXXXXX through a phased project to create additional innovation and R&D workspace at
Rochester Airport. Finally due to the change of land use the market value of land could rise
XXXXXXXXXXXXXX.
The figure below illustrates why the project is essential for the Medway economy.

Key economic challenges for the Medway area
Gross Value Added per capita
According to the latest ONS Data published in December 2015, GVA per capita in Medway is
£17,038, far below that of Kent as a whole at £20,096 and even further below the wider
southeast average of £27,012. Expressed as a percentage, Medway’s economy operates at a
level of 63% of the wider region.
When compared to an urban centre of closer commercial comparison such as Brighton
(£24,161) and those to which Medway aspires, such as Swindon (£30,537) and Reading
(£38,961), Medway currently lags significantly.
However, Medway has committed to closing these gaps. This can be partly achieved by
making commercial land available that will support higher value businesses and employment,
similar in part to the types of industry, research and development sites found along the M4
corridor to the west of London.
Capacity and quality of commercial business stock
Industrial areas in Medway’s urban locations are popular and largely operating at capacity.
This includes significant sites such as Strood Business Park, Medway City Estate and
Gillingham Business Park. Whilst all are popular, Gillingham Business Park represents the last
of these particular sites to be developed almost 30 years ago as an Enterprise Zone.
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Notwithstanding the development of the Innovation Centre, a standalone initiative
developed by Medway Council in 2009, the private sector has been slow and reticent to
develop new commercial business stock due to a lack of well-located land designated for
employment. Therefore, the quality of the area’s commercial stock is slowly deteriorating in
addition to the issues related to this burgeoning demand. Recent changes by the
Government to the National Planning Policy Framework make it easier for developers to
convert commercial sites into residential uses, which is adding to the capacity constraint.
It could be argued that business needs have changed, with communications infrastructure
now being a high priority for technology and high growth businesses. Additionally, Medway
Council’s own research with growing manufacturing businesses shows that there is demand
for businesses to build their own bespoke facilities rather than retro-fit traditional
commercial workspace to meet their requirements. There is also demand for long-leasehold
ownership opportunities, which we believe will embed high quality businesses into the area
and reduce transient movement of businesses.
Medway Council commissioned GVA Bilfinger in 2015 to produce its Strategic Housing &
Economic Needs Assessment, and published the Employment Land Needs Assessment in July
2015 as a constituent part of this. This study identifies that there is ‘a need to deliver a mix of
industrial and warehousing stock to enable the borough to capitalise on the economic
opportunities’. These are an increase in local demand for office space due to London’s
increasing prices and Medway’s quick connection with London and existing high value
engineering economic activity. Finally the strategic role of Medway Council as the key
stakeholder that can facilitate the space and the infrastructure required was highlighted.
Commercial land location to support higher value commercial activities
The Council’s new Strategic Housing & Economic Needs Assessment (SHENA) identifies a
requirement for 90 hectares additional employment land to meet demand until 2038. While
there is sufficient land in Medway to meet this demand, much of it is not ideally located and
is remote from the urban core and major transport routes. Rochester Airport is a notable
exception to this, being extremely well located for motorway access to London and the
Channel ports, and it benefits from extremely good broadband connectivity. The take-up of
commercial space at the Innovation Centre, located at the edge of the airport, has been very
high. This also provides some evidence of the site’s attractiveness for commercial
investment.
Employment levels (density and quality)
Medway’s employment density of 0.56 is relatively low when compared to the regional (0.83)
and national (0.8) average, due in part to high out-commute patterns for better quality jobs.
The type of jobs available in Medway is also significant. Full-time jobs account for 65%
(54,500) of employee jobs and part-time 35% (29,400). Nationally full-time jobs represent
68% of employee jobs. Medway is known to have on oversupply of part-time employment,
which is supported by lower quality and density employment sectors such as wholesale and
retail (23%). Figure 2 below shows the structure of Medway economy and compares it with
South East. This figure shows the reliance of the local economy on the public sector and it
also shows a specialisation in manufacturing.
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Figure 2 Employment Structure: % distribution by sector

Source: BRES ONS
Low economic base
Medway’s economic base continues to be focussed on lower value, less knowledge-intensive
activity. This is in spite of accommodating four universities, world leading R&D facilities
notably at the University of Greenwich in Medway, and a new state-of-the-art Further
Education College. In September 2015, Medway also saw a new University Technical College
open its doors to its first cohort of 14-19 year old Engineering and Construction students.
In reality, Medway is producing skilled employees that largely go elsewhere because the
economic makeup of the local area is not able to support these skilled people into
employment. As a result the level of skilled people as shown in Figure 3 below in Medway
area is lower when compared with the regional profile. Development at Rochester Airport is
a strong opportunity to redress this issue and reduce local ‘brain drain’, and this has been
clearly supported by the master plan for the site to ensure a focus on quality development
for quality businesses.
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Figure 3 Qualifications: % share, NVQ levels 1-5

Source: ONS
There is a firm commitment to work with the universities (notably the University of
Greenwich and University of Kent) to bring forward R&D facilities in partnership with leading
employers on or at the site. A longstanding partnership between Medway Council and the
University of Greenwich is supported with the inclusion of a Head of Innovation
Development, who is resident at the Innovation Centre Medway and supported by Higher
Education HEFCE funding.
There are clear opportunities to strengthen partnerships with existing site-based employers
such as BAE Systems. In this regard, Medway Council has recently set up the industry-led
Medway Innovation Board, which includes BAE Systems, and other significant local
employers such as Delphi Diesel Systems and Amaro Group.
Over-reliance on the public sector
As mentioned above there is a significant reliance on the public sector for employment in
Medway when compared with South East region. In 2013, the public sector represented 23%
of local employment. Development at Rochester Airport will provide significant private
sector job opportunities in high value industry sectors, such as specialised manufacturing
and engineering. These sectors are also comparatively well represented in Medway,
accounting for 10% of the area’s focus and a relatively higher contribution than for Kent as a
whole. Therefore, it is sensible to channel support towards a strong local sector such as
manufacturing, in order to address an ongoing decline in the relative size of the public
sector. In this way, Medway will diversify its local economy and will become less reliant on
the public sector.
Unemployment
Figure 4 below shows a the historic unemployment rate trend in Medway and the South East
region. It demonstrates Medway’s higher unemployment levels when compared with the
South East. Although the South East economy has recovered and its latest unemployment
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rate is similar to pre-2008 levels, the Medway economy has not reached these levels and its
economy has only partially recovered.

Figure 4 Unemployment rate

Demand for small business workspace
Modern, micro/small business workspace is in high demand in Medway – these businesses
constitute 98% of Medway’s business stock. Innovation Centre Medway is the leading
example of this, XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXX with businesses producing GVA per capita well in excess of the
Medway, regional and national averages.
Other small business workspace centres provide evidence of high occupancy levels which
makes investments in this type of workspace very viable. However one of the largest
workspace centres, Medway Enterprise Centre with 96 commercial units, has closed because
of its poor condition. This will exacerbate the short supply of affordable, good quality
commercial space for micro and small businesses. In addition, the increasing demand and the
reduced supply might encourage local businesses that are expanding to move elsewhere. The
following table provides occupancy level data as of June 2015:
Name

Offer

Hopewell Drive (Medway
Council Owned)
Pier Road Industrial Estate
(Medway Council Owned)
ICM (Medway Council
Owned)
Joiners Shop (owned by
Chatham Historic Dockyard
Trust and operated by
Basepoint)

Light industrial /
office
Light industrial /
office
Offices
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Offices and
workspace for
creative industries
businesses

Total
Space
ft2
11,367

Number
of Units

Unit Sizes

Occupancy

23

379-676

83%

10,685

30

97-737

83%

18,020

62

112-2,175

85%

10,655

42

118-537

95%

Tannery Court Business
Centre
Fort Horsted Business Centre
Kent Space
Space Business Centre
Medway

Offices

-

26

240-650

100%

Offices / Light
industrial
Offices
Industrial / workshop

6,960

12

580

92%

8,000
24,725

33
51

200- 500
350-776

88%
61%

Apart from the recorded high occupancy levels of most of the local employment centres,
anecdotal evidence also supports the need for more commercial space. The source of this
evidence is largely the stakeholder interviews that the business case team undertook in order
to further enrich its understanding of the local market.
In addition since 2012, the Medway council population as shown in Figure 5 below has grown
faster when compared with the national figures. This proves that the demand will remain
high in the future due to the area’s population growth.

Figure 5 Population Growth Index (2005=100)

Source: ONS Annual Population Survey
2.2.

Description The Rochester Airport Technology Park has a series of SMART objectives which are listed
of project
below.
aims and
SMART
 Creation of a knowledge-based employment hub by 2020 to fully exploit the
objectives
Enterprise Zone status.


Encourage reinvestment on neighbouring industrial estates with the creation of the
technology park.



Link labour market skills development with the proposed physical developments by
creating partnerships with local universities and further education facilities.



Retain and improve the airport in order to be functional throughout the pending 25

South East LEP Capital Project Business Case
Page 12 of 53

year lease period.


Enhance working aviation heritage facilities (MAPS) with better public access

The airport was first established in 1933 and many of the buildings and facilities on the
airport site are reaching the end of their useful life. Medway Aircraft Preservation Society
(MAPS) is also hosted in the airport’s facilities. The improvement of the airport will make
MAPS more accessible and will make the airport more reliable and safer.
Due to the airport improvements, the runway will be used throughout the year and not only
in ‘weather windows’. According to Civil Aviation Authority (CAA) and the General Aviation
Safety Council the new hard surfaced runway will enable a quicker acceleration and earlier
take off making the airport safer and less noisy, while keeping the usage of the airport at the
same level. These objectives will increase airport’s public value by increasing the number of
airport-related jobs and increasing the awareness of local aviation heritage.
Medway Council’s Economic Development Strategy focuses on the exploration of
opportunities for inward investment and promotion of sector specific interests. However as
mentioned above there is a future requirement of 90 hectares of employment land. The
supply of this land will attract inward investments. Rochester Airport aims to contribute in
meeting this requirement by introducing new employment land, while creating a knowledge
based employment hub which will fulfil the strategy’s objectives. In addition reinvestments
are expected to occur in the airport’s area because of the technology park. The stakeholder
consultation strongly reveals the need for more employment land as local businesses struggle
to find space in the area. The lack of employment area might currently act as a bottleneck to
further growth in the local economy.
Finally the project aims to link skills development in the technology park by promoting R&D
activities within the site. The University of Greenwich currently partners with Medway
Council in order to promote skills development in this area with the creation of the
Innovation Centre. The centre aims to link academia and industry in order for businesses to
improve their services and the university to be able to provide the right graduates for
recruitment.
2.3.

Strategic
fit

The importance of Rochester Airport’s development has been identified in several local and
regional documents, and supports recent development at the periphery of the site, such as
the highly successful and fully-occupied Innovation Centre Medway.


Medway’s current Local Plan 2003 (Policy S11) – cites the airport as ‘allocated for a
high quality business, science and technology development comprising Class B1, B2
and B8 uses’. A new Local Plan is in production and will reference Rochester Airport’s
development in line with the points listed below.



Medway Council’s adopted Economic Development Strategy 2009-12 (P.88)
identified the need for ‘a coherent long term plan for Rochester Airport, which has
the benefit of being in Council ownership. Areas surrounding Junction 3 of the M2
and Rochester Airport are considered prime locations with further potential for
business accommodation and a range of employment uses. Sites in these areas are
thought to offer sufficient competitive advantage, particularly due to excellent

South East LEP Capital Project Business Case
Page 13 of 53

transport links and accessibility, to attract business relocations to suitable
accommodation in spite of an ongoing economic downturn’.


This project is specifically highlighted in the South East LEP’s Strategic Economic Plan,
which notes that “Rochester Airport [is] a key site for commercial development…
Over 1,000 jobs could [ultimately] be created on the site through the development of
managed workspace, advanced manufacturing research and prototyping workshops
and industrial units”.

In particular, this project meets the objectives of the Strategic Economic Plan (SEP) by:


Delivering employment growth, particularly within higher-skilled occupations,
helping to close the GVA gap highlighted in the SEP



Supporting the growth of the advanced manufacturing sector (an area in which
Medway has strengths, anchored by major employers such as BAE Systems, Delphi
and a large base of medium-sized, cutting edge manufacturing and engineering
companies)



Working in partnership with the University of Greenwich (UoG), which has a
manufacturing focus (via the School of Engineering) and already offers an integrated
package of business and knowledge transfer support at Medway Innovation Centre



Contributing to the development of the Thames Gateway as a recognised LEP and
national priority for growth



Contributing to the North Kent innovation corridor, linking the Nucleus at Dartford
with the universities at Medway, Kent Science Park and Canterbury Innovation
Centre



Providing employment opportunities for local graduates from the Medway University
Technical College and the University of Greenwich, in particular (also a stimulus to
encourage enrolment in engineering via UTC and UoG).

Rochester Airport Technology Park is also a high priority within the North Kent Growth Plan
and within Unlocking the Potential, the Kent and Medway Growth Plan, and has been ranked
highly by Kent and Medway Economic Partnership in their prioritisation of schemes for Local
Growth Fund support. The project is also fully supported by the Medway Innovation Board, a
private sector led advisory group
The Rochester Airport Development Masterplan as stated above was formally approved by
Medway Council in January 2014, and sets out a clear vision to support high value business,
employment and skills opportunities at the site. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXX. Thames Gateway Kent Partnership’s Growth Plan to 2020 identifies Rochester Airport as
a ‘strategic location to be developed as a technology and knowledge based cluster’.
Local Engagement & Community Consultation
The Council sought to carry out broad consultation in the development of the master plan for
Rochester Airport. This included wide publicity on the proposals to consider changes at land
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and around the airport from late 2012 onwards.
A formal consultation was held from 22 July to 20 September 2013. This was carried out in
line with the Council’s Statement of Community Involvement that sets out the standards by
which consultation on planning policy are conducted. The length of the formal consultation
made allowance for the summer period, by extending the time in which people could make
responses. The Council sent a leaflet to 7300 households and businesses in the local area
outlining the Masterplan proposals and encouraging people to respond to the consultation.
Medway Council officers and representatives of Rochester Airport Ltd staffed an exhibition
held over two days on 22 and 23 July 2013 at Medway Innovation Centre. The venue was
selected for its proximity to the airport, and therefore convenience for local people. 222
people attended the exhibition.
During the consultation the Council received 908 responses. When considering the
responses received independently, mixed views are seen, and a small majority in support of
the master plan can be identified.
The points raised from local residents during the consultation along with actions to resolve
them are shown in the table below1.
Concerns

Economic development and
regeneration

Increase in air traffic activity,
associated with a
commercialisation of the airport
Increased risks to safety,
particularly in relation to increased
activity
Limited consideration of options
for the site

1

Actions
The airport site is very well placed to create higher value
employment on the land that will be released for
development at the south and north of the site with the
closure of Runway 16/34. This is due to site's excellent
accessibility, access to superfast broadband, hotel
availability, and co-location with existing prominent
employers such as BAE Systems. Working with local
academia and existing employers provides an excellent
opportunity to attract and grow a prominent industry
sector that is rooted in Medway.
A reduction to the annual cap on aircraft movements
was introduced and the operating hours for flying at
weekends were regulated.
As described above the annual cap of movements was
reduced. In addition CAA supports that a hard surfaced
runway is safer due to the earlier take offs that the
planes can achieve compared to grass.
Various options have been considered. The master plan
secures the role of the airport as an important asset for
Medway not only by supporting businesses but also by
supporting community services and recreational users.

Medway Council (June 2013) Consultation Feedback Analysis Report Rochester Airport Masterplan
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Negative impact on property values

As described above the annual cap of movements was
reduced. In addition CAA supports that a hard surfaced
runway is less noisy due to the earlier take offs that the
planes can achieve compared to grass.

Noise, particularly in association
with increased activity

Promoting local heritage assets,
particularly supporting the work of
the Medway Aircraft Preservation
Society

The master plan included much needed improvements
to the infrastructure and facilities at the airport. A
business case is being conducted which tests the value
for money that is going to be received in return for any
public funding.

Use of public funding

Summary
outputs
(3.2 will
contain
more
detail)

16
New
additional
Jobs
Business
Space GFA
(sqm)

There is a clear opportunity to maximise the positive
contribution that MAPS brings to the airport site with its
redevelopment. MAPS working infrastructure will be
moved to a gateway point of the airport in order to
diversify the airport’s offer into the tourism and visitor
market.
MAPS could also provide valuable training opportunities
in engineering for young people in Medway – there are
clear linkages with Medway’s engineering focussed
University Technical College.
A traffic impact assessment will be carried out at the
planning application stage, and further details for
management schemes proposed. This approach has
been supported in the consultation response made by
the Highways Agency. The planning application will be
submitted with evidence and information on a number
of technical matters. These include a range of transport
and traffic impact assessments.

Road traffic impacts

2.4.

Greater consideration of the site’s environmental and
wider context as long as protected key views and
residential amenity ensures that all the negative impact
that will be created because of the project will be
mitigated.

17

18

19

20

21

22

23

24

25

26

27

37

54

77

77

187

187

187

187

187

187

9,771

9,771

9,771

9,771

9,771

Note: 1 FTE job = 30 hours per week or more; Permanent job = 12 months or more
2.5.

Planning
policy
context,
consents
and
permission
s

Phase 1 of the RATP is expected to be approved by the Planning Committee in early June
(date to be confirmed). Then a period of six weeks will follow for the Judicial Review. At the
completion of this stage the same process will be repeated by Tonbridge and Malling
Borough Council (TMBC). However the planning process will be faster due to the fact that the
planning application will be already approved by Medway Council. As a result the planning
approval is expected to last around 12 weeks. This estimate is quite conservative and
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includes a second judicial review. As a result the proposal will achieve planning approval by
both councils by the end of August 2016.
The planning approval process of Phases 2 & 3 will follow in October 2016. The following
surveys and assessments will be undertaken in order to support the planning application:


Transport Assessment



Junction Assessment



Air Quality Assessment and Aircraft



Movement survey



Additional Baseline Noise monitoring and assessment



Land & Contamination desk study



Land Quality Statement



Archaeological desk based assessment



Extended Phase 1 Habitat Survey



Townscape & Visual survey



Asbestos survey



UXO survey

These studies will take place in November and December of 2016 leading to the submission
of the planning application on 23 December. The planning application will be reviewed and
the decision is expected to occur by 17 March 2017.
2.6.

Delivery
constraints

Planning Constraints
There is an anti-airport redevelopment campaign which has challenged the proposal from the
point of master plan delivery. More recently, the campaign has mounted a Judicial Review as
stated above into the planning application process conducted by Medway Council. The
Judicial Review has slowed the procurement process for the Phase 1 development works, and
has caused Tonbridge and Malling Borough Council to delay its planning application process
into the airport operator’s planning application until the Medway Judicial Review is
concluded.
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXX. Assuming a TMBC planning approval first time that may be
decided by end June 2016 and assuming a worst case scenario based upon the delays caused
by the Medway Judicial Review of ten months delay, a further Judicial Review hold up could
potentially push the procurement process start to August 2017.
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Financial Constraints
Phase 1 to 3 will be publicly funded. As such the implementation of phases 2 and 3 will be
dependent on additional successful funding application to SELEP.
2.7.

Scheme
dependenc
ies

Planning Dependencies
Planning approval for the airport’s operational infrastructure improvements is also required
from neighbouring Tonbridge and Malling Borough Council. The TMBC Planning team have
followed Medway Council’s planning process very closely, therefore it is expected that their
planning processes will be carefully conducted to avoid potential issues arising from a second
Judicial Review submission.
Financial Dependencies
As mentioned in section 2.6 the implementation of phases 2 and 3 is dependent on public
funding. Medway Council is not in the position of funding these phases and for this reason it
plans to seek funding from SELEP.

2.8.

Scope of
scheme
and
scalability

The scope of the scheme, which leads to the closure of one airport runway and subsequent
freeing of land for commercial development, is to:
1. Provide a hard paved runway in place of the current two, crossing grass air strips
2. Provide a grass airstrip parallel to the hard paved runway
3. Provide new runway lighting and all other ancillary runway equipment
4. Provide a new control tower
5. Refurbish two existing aircraft hangars
6. Provide two new aircraft hangars
7. Provide new working facilities and visitor viewing facilities to the Medway Aircraft
Preservation Society’s important aircraft restoration work
Costs could be reduced by value engineering of finishes to buildings, subject to final costings
being known. Not bringing forward the development of additional hangar space would also
provide a saving, but this would have a subsequent negative impact on future income to the
airport operator within the lifetime of its operational lease.
It may be possible to continue operational use of the current control tower. However a
saving cannot be made against the existing main hangar, which is an original airport building
from its opening in the 1930s and is now in a very poor state of repair. Inward investment
promotion could be cut from the scheme, but this could slow the uptake of commercial plots
on the site, or potentially exacerbate any displacement impacts.

2.9.

Options if
funding is
not
secured

Land will not be forthcoming for commercial infrastructure development without LGF
funding. This could render the recent award of Enterprise Zone status for Rochester Airport
largely pointless, denying businesses locating to the site access to substantial commercial
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incentives. It will also impede the supply of new, quality commercial stock to the market at a
time when supply is outstripped by demand. As a result high value businesses may move
from Medway area due to lack of workspace in the area.
Opportunities for good quality local employment and skills retention will not be realised to
full potential without commercial development that will spring from the LGF funding.
Business rates yields from the site will not be realised, which would represent significant
detriment to Medway Council at a time when all Local Authorities are experiencing reduced
settlements from central government.
Inward investment flows would not be maximised. Medway currently commits £15k per year
to inward investment promotion, and funding would stay at this level without LGF
intervention. There could potentially be some development at southern end of the site, but
probably much reduced and way under allowable heights to protect aircraft into and out of
the airport– therefore, the full potential of the site would be compromised.
Finally the opportunity for the airport operator to strengthen its core business would be
compromised without the identified LGF funding. It could still operate for a few years, but
would not do so to its full potential with modern facilities that are attractive to a larger client
base with a preference for landing aircraft on a hard paved runway.

3.

ECONOMIC CASE

Introduction
The economic case for Phase 1 airport funding needs to be seen in the wider context of airport improvement
works leading to land release. Rochester Airport Technology Park will help accelerate delivery of much-needed
new commercial stock to the market in a prime location, supporting growth in high technology engineering and
advanced manufacturing companies.
3.1.

Impact
Assessment

Various options have been considered for RATP. The long list of options is included below.


Unconditional sale of the northern and southern plot after the completion of phase
one.



Conditional sale securing that the land will come with planning permission.



Partnering with a developer and creating a new special purpose vehicle



Sale of serviced plot by keeping the freehold.

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
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XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
The benefits and costs are shown in the table below.
Benefits
Additional Jobs
Employment Land Lease
Value
Increased Airport Lease
Value

Costs
New business support
New employees support
Infrastructure Cost
Opportunity Cost

As described in the strategic case LGF will allow the immediate initiation of phase one works.
This is one of the options. Another option is the use of the preferred method as described
above but without the LGF. This option included a five year delay as funding will have to be
secured by other public sources. Finally the last option is for the RTP to receive no funding
which will bound the site to its current function and will not release new employment land.
3.2.

Outputs
XXXX

XXXXXXXXXXX

XXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XX

XXXXX

XXXXX

XXXXX

XXXXXXXXXXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

The number of jobs was calculated by using the Gross Floor Area (GFA) of the new
employment land. This is 27,246sqm of B1 use, 20,554sqm of B2 use and 1,056sqm of A3.In
order to calculate the number of jobs the GFA was converted to Net Internal Area (NIA) by
converting the GFA first to Gross Internal Area (GIA). The conversion followed existing
guidance2 and is shown on the equation below.
 GIA=GFA * 0.95
Then the GIA was converted to NIA as per guidance2. Each use’s conversion is listed below.


A3/B1 NIA= GIA*0.8



B2 NIA=GIA*0.95

The airport related jobs were calculated by using information from stakeholder consultation.
In this case RAL provided the existing number of employees for the companies hosted in the
airport as long as their recruiting plans after the completion of phase one.
3.3.

2

Wider
benefits

With the completion of Phase 1 the future of the airport is expected to be protected due to

rd

Home and Communities Agency (November 2015) Employment Density Guide 3 Edition
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its new and more functional runway which will lead to even greater levels of safety.
The improvements to the airport will make the site a more desirable place to locate to
because it provides a balance to development, rather than a ‘sea’ of commercial
infrastructure. Industrial activity against the backdrop of a working airport will provide a
pleasant and desirable location for businesses. The scale of development is proportionate
and considered, taking into account the impact on potential long term transport
improvements that will be required from later development stages.
After the completion of Phase 3 businesses will be able to buy the serviced plots created
during Phases 2 and 3. As such the companies will be able to exploit the Enterprise Zone
benefits and expand. As a result additional employment will be created and the benefits
below will be realised.
Benefits Realisation Register
Benefit

Activities
required

Secure
airports status

Construction Project
and
manager
development
activity as
per
masterplan

Phase 1
Completion

As
Ongoing
outlined
in the
Economic
Case
section

Improvement
of Heritage
Offer (MAPS)

Construction Project
and
manager
development
activity as
per
masterplan

Creation of
MAPS
building

As
Phase 1
outlined
in the
Economic
Case
section

Enable
employment
land.

Construction Project
and
manager
development
activity as
per
masterplan

sqm

As
Phase 2 &
outlined
3
in the
Economic
Case
section

Businesses to
exploit
enterprise
zone benefits

Attraction of
companies
and
construction
of buildings

FTE Jobs

As
After the
outlined
completion
in the
of Phase 3
Economic
Case
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Responsible Performance Target
officer
measure
Value

Medway
Council

Timescale

section

3.4.

Standards

Additional
Employment

Attraction of
companies
and
construction
of buildings

Medway
Council

FTE Jobs

As
After the
outlined
completion
in the
of Phase 3
Economic
Case
section

Construction
related
employment

Construction Project
and
manager
development
activity as
per
masterplan

FTE jobs

As
Ongoing
outlined
in the
Economic
Case
section

The new hard surfaced runway and the control tower will comply with the CAA standards.
The alignment with these standards will ensure that the airport will retain its CAA license. In
addition the hangars will also comply with the Building Regulations making them a safer
environment to work in.
In Phases 2 and 3 Medway Council will procure private sector companies to create serviced
plots. The works required to develop these serviced plots will comply with the Highways
England Standards and the national standards for sustainable drainage systems.

3.5.

Value for
money
assessment

The direct benefits of the airport improvement works in value for money VfM terms are
minimal. The indirect benefits stemming from the runway’s closure that the funding allows
are where value for money is best achieved. This includes the long term jobs estimated at
XXXXX for the whole development site. The enormous uplift in business rates yield and land
values. As such the value for money will be considered as the net NPV between the public
benefits and costs.

3.6.

Options
assessed

Do nothing, provide no funding (Continue with the status quo)
This will be ‘business as usual’ in the short term. However, the airport’s infrastructure would
continue to decay and may affect its CAA licence and operating conditions. Existing aircraft
hangars would definitely become unfit for purpose within the next five years in terms of
their water tightness, and there would be potential for roof collapse and damage to aircraft
and the subsequent loss of businesses from dissatisfied airport users. For this reason an
annual reduction of 10% in airport’s activity has been incorporated. This annual reduction
has a negative impact also on Medway Council’s lease. XXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX. Finally it has been assumed that the airport will be
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operational until 2020 as it will not be able to further retain its operating license.
The closure of the airport will enable limited commercial development in the south part of
the Innovation Centre as it has access to services and there will be no limitation due to the
terminated operation of the airport. This will result in unrealised productivity gains, business
rates yields, land value uplift, employment generation and local skills retention. As a result
there will be limited discernible economic advantages.

Do something, provide delayed public funding
Develop a hard paved runway; close second runway and free up development land; re-clad
existing hangars; build new control tower; build new hangars and provide aircraft
restoration facilities; release land with airport operator’s demise for other ancillary
commercial aviation development; launch campaign to promote site as a superior inward
investment for long leasehold and possibly freehold opportunities and create serviced plots.
All this work will occur with a five years delay due to the fact that LGF will not be funded and
Medway Council will have to seek funding from central government. The incorporation of a
five year delay is explained below.
Currently there is a lack of alternative options available in the current funding landscape,
which has potential to significantly delay development. Deciding to expend effort in the
search for other funding sources that are either not available, not relevant or may not exist
might add further risks and complications to the project process and put the project in
jeopardy. The Regional Growth Fund is a potential option, but this is not available at the
current time as the Government has deferred a relaunch of the scheme. Coastal
Communities Funding is not appropriate because a direct financial uplift cannot be gained
from the funding intervention.
This option protects the airport for the long term with a five year delay. As a result this
option has an operational cost due to the deterioration of airport infrastructure. The
completion of the works will allow the airport to expand its business activity and enables the
site as a visitor attraction in respect of the proposed aircraft restoration facilities. The new
runway provides safer aircraft movements and spreads them throughout the year. It
formalises the airport’s operations in terms of annual aircraft movements and hours of
operation, which remain informal while planning status is uncertain. It maintains and grows
a historically important site in Medway.
Very valuable land is freed for commercial development. However due to the delay
businesses will not take the maximum benefit from the Enterprise Zone status.
Preferred option implementation of masterplan immediately
Develop a hard paved runway; close second runway and free up development land; re-clad
existing hangars; build new control tower; build new hangars and provide aircraft
restoration facilities; release land with airport operator’s demise for other ancillary
commercial aviation development; launch campaign to promote site as a superior inward
investment for long leasehold and possibly freehold opportunities.
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This option protects the airport for the long term. It allows it to expand its business activity
and enables the site as a visitor attraction in respect of the proposed aircraft restoration
facilities. The new runway provides safer aircraft movements and spreads them throughout
the year. It formalises the airport’s operations in terms of annual aircraft movements and
hours of operation, which remain informal while planning status is uncertain. It maintains
and grows a historically important site in Medway.
Very valuable land is freed for commercial development. Commercial development at the
site would be maximised – resulting in realised productivity gains, substantial business rates
yields, huge land value uplift, employment generation and local skills retention. The
economic advantages are sizeable, and will allow the development of GVA per capita in
excess of the current Medway average. Enterprise Zone status can be maximised.
The positive impacts of the preferred option, to provide all of the airport’s improvements,
are exponential. The release of land for commercial development changes its status from
pasture land to prime commercial real estate. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.
The preferred option provides the opportunity for development XXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.
The site may also become a visitor attraction in addition to a working airport.
The safety concerns of local residents are without credible evidence; the airport has not
experienced a major incident under the tenure of the current airport operator, or indeed its
predecessors. In fact, hard paved runways provide improved safety, and allow flight
movements to be spread more evenly across the year rather than being confined to ‘good
weather windows’. Infrastructure improvements will strengthen the airport’s existing CAA
licensing status.
3.7.

Scheme
assessment

TPS, a specialist aviation consultancy, was engaged in 2012 to evaluate the airport site and
to advise on runway closure implications, flight safeguarding issues and a very early estimate
of infrastructure improvement works. Medway Council is aware from existing evidence that
the airport is a popular location for businesses, albeit for the most part for micro and small
businesses.
Further evidence from enquiries made by existing companies in Medway for plots on a long
leasehold basis have been encouraging before any discernible promotion of the site.
Furthermore the commercial appraisal / viability analysis of the site conducted by Aspinall
Verdi3 concluded that the development of the employment land is viable. However the
above study provides only an indicator of site interest.
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.

3

Aspinall Verdi (June 2013) Rochester Airport Masterplan Viability Analysis
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Benefits
Additional B1/B2 Jobs
One of the benefits of the RATP is that it will create new employment in the Medway area.
This will be mainly manufacturing and services in nature. XXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXX for the ‘Do something’ and ‘Preferred’ options XXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX. A medium leakage rate of
25% (i.e. some jobs will be taken by non-residents of the Medway area) and a medium
displacement rate of 25% were applied as per additionality guidance4 (there is medium
displacement given that the local businesses are seeking for new areas that will allow them
to expand and will therefore move from another location of Medway to RATP).
A multiplier impact of XXXX is assumed as per additionality guidance4 as employment in the
scheme has a positive ‘knock on’ effect on local suppliers and also generates induced
spending activity. Taking these adjustments into account provides for net creation of XXXXX
XXXXXXXXXX for the ‘Do something’ and ‘Preferred’ options and XXXXX jobs for the ‘Do
nothing’ option. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX5XXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX is applied to
the valuation of this benefit. As per guidance6 the value associated with each additional job
is expected to have a three year build up period and ten years of duration.
XXXXXXXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Additional A3 Jobs
Apart from the B1/B2 jobs the RATP will generate new A3 employment in the Medway area.
This will be mainly retail and food services in nature. The scheme is likely to generate XX as
mentioned in section 3.2. A medium leakage rate of 25% (i.e. some jobs will be taken by
non-residents of the Medway area) and a medium displacement rate of 25% as per
additionality guidance4 have been incorporated in the assessment (there is medium
displacement given that the local businesses are seeking for new areas that will allow them
to expand and will therefore move from another location of Medway to RATP).
However the multiplier impact in this case is 1.38 as per additionality guidance4 as
employment in the scheme has a positive ‘knock on’ effect on local suppliers and also
generates induced spending activity. Taking these adjustments into account provides for net

4

Homes & Communities Agency (2014) Additionality Guide 4 Edition

th

5

ONS (10 December 2014) Regional Gross Value Added Income Approach NUTS2

6

Department of Communities and Local Government (December 2010) Valuing the Benefits of Regeneration

th
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creation of XXXXXXXXXXX. A real market monetary per unit value XXXXXXXXXX5
(accommodation and food services sector gross value added per employee in Kent in 2012)
is applied to the valuation of this benefit. As per guidance6 the value associated with each
additional job is expected to have a three year build up period and ten years of duration.
XXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Additional Airport Employment
The new improved airport infrastructure will have a positive impact on the airport related
employment. Not only the airport will retain its current employment but it will also generate
additional employment. The stakeholder consultation undertaken by the team shows that
companies working in the airport are expecting to grow after the completion of phase one.
As a result the estimated additional jobs will be circa 37. A medium leakage rate of 25% (i.e.
some jobs will be taken by non-residents of the Medway area) and no displacement were
applied as per additionality guidance7 (there is no displacement due to the nature of the
economic activity in the airport).
A multiplier impact of 1.3 is assumed as per additionality guidance4 as employment in the
scheme has a positive ‘knock on’ effect on local suppliers and also generates induced
spending activity. Taking these adjustments into account provides for net creation of XX
XXXXXXXXXXXX. A real market monetary per unit value of XXXXXX5 (transport and storage
sector gross value added per employee in Kent in 2012) is applied to the valuation of this
benefit. As per guidance6 the value associated with each additional job is expected to have a
three year build up period and ten years of duration.
XXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Airport Lease Value
The new improved airport infrastructure will have a positive impact on the lease of Medway
Council as airport’s operator Rochester Airport Ltd. agreed to increase the rent from 5% to
10% of the annual profit. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXX. In this case there is no leakage, displacement or substitution and the

7

th

Homes & Communities Agency (2014) Additionality Guide 4 Edition
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multiplier is 1 due to the fact that the money goes to Medway Council and the council uses
them locally.
XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Employment Land Lease Value
The completion of phase one will enable the creation of new employment land. At the
completion of Phase 2 and 3 the land will gradually be leased by Medway Council. The lease
rate used is XXXXXXXXXXXXXXXXXXXXXXX and is derived from relevant examples in Medway
as advertised on the Locate in Kent website8. As a result, the council will receive a higher
income thereby increasing the public money available for other investments which will have
public benefit. In this case there is no leakage, displacement or substitution and the
multiplier is 1 due to the fact that the money goes to Medway Council and the council uses
this locally.
XXXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.

Costs
In order to undertake a meaningful economic appraisal for this business case, it is necessary
to consider the costs of this investment for the public sector and the local community. This is
a major development in the context of Medway Council and represents a significant
investment in the regeneration XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
The public cost that has been estimated for the full scheme, based on the Preferred Option
is XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX. The costs have been adjusted to net
present value using a discount rate - the standard 3.5% discount rate as recommended by
Green Book guidance.
Business Support Cost
This is the cost that the public sector will pay in order to provide general business support to
new businesses occupying the development. As per guidance6, the public sector is expected
to spend XXXXXXX per net additional job.

8

http://www.locateinkent.com/
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XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Opportunity Cost
In this case the opportunity cost is the loss of XXXXXXXXXXXXXXXX during the assessment
period which are currently linked with the operation of the airport. The average GVA as
explained in the benefits section is used to value this cost and this is XXXXXXX.
XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.

LGF Cost
The cost of the grant is also included in the study as the major cost for the public sector.
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXX.
Additional Jobs Cost
The public sector is also expected to invest in work-readiness of the employees that are
expected to work in the RATP. The support required will move the new employees into
sustainable employment. XXXXXXXXXXXXXXX6XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXX.
XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX.

Public Money Cost
Finally Phases 2 and 3 will be funded with public money and for this reason this part has to
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be included as a public cost. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXX.
XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

Risk
The range of risks that might potentially have an impact on the volume and extent of public
sector costs were identified and measured by using single-point probability analysis as per
the guidance. The estimated probability of the risk occurring in each case is 20% apart from
the probability of the inappropriate phase 1 design which is 12%. These scores have been
used to estimate the probability of the risk occurring.
For the business support, opportunity and additional jobs cost the difference between the
high end cost and the average cost as described in the guidance was used.

XXXXXXXXXXX

XXXXXXXXXX
XXXXXXXXXXXXXX
XXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXX
XXXXXX

XXXXXX
XXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXX

XXXXXXX

XXXXXX

XXXXXXXXXXXXXXXX

XXXX

XXXXXXX

XXXXXX

XXXXXXXXXXXX

XXXX

XXXXXXX

XXXXXX

XXXXXXXXXXXXXXXXXXX

XXXX

XXXXXXX

XXXXXX

XXXXXXXXXXXXXXXXXXXXXX

XXXX

XXXXXXX

XXXXXX

By using the risk values as stated in the above table, the total NPV value has been calculated.
XXXXXXXXXXXXXXXXXXXXXXXX:


XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX



XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

The summary table below shows the cost of all options and the quantified risk of each
option.
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XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXX

Options NPV
This sub-section combines all of the findings above in order to calculate the full NPV
calculation for each option as per the guidance.
XXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
These results demonstrate the suitability of the Preferred option versus the ‘Do Something’
and the ‘Do Nothing’ options.
Optimism Bias
The optimism bias that has been applied for this business case has also been calculated in
line with Green Book guidance to ensure that the overall view of the potential economic
impact of the completed development scheme is realistic and not overly optimistic. The
recommended capital expenditure optimism percentages for the different identified
development types have been applied to the calculation as far as possible and then adjusted
for the scheme’s project weightings.
Adjustments for optimism bias have been applied as per the table below:
XXXXXXXXXXXXXX
XXXXXXXX

XXXXXXXXXXX
XXXXXXXXX

XXXXXXXXXXXXXXXXXX

XXX

XX

XXXXXXXXXXXXXXXXXXXXXX

XXX

XX

XXXXXXXXXXXXXXXXXXXXXXXXXX

XXX

XXXX

XXXXXXXXXXXXXXXXXXXXXXXXX

XXX

XX

XXXXXXXXXXXX
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XXXXXXXXXXXXXXXXXXXXX

XXXX

XX

XXXXXXXXXXX

XXX

XX

XXXXXXXXXXXXXXXXXXXXXX

XXX

RATP Options CBR
The Preferred, Do Something and Do Nothing options were evaluated in order to calculate
the Cost Benefit Ratio (CBR). The preferred option has a higher CBR of 6.97 : 1 compared to
the CBR of the Do Nothing option which is 2 : 1. The components of the CBR are shown for
each option in the following tables.

XXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXX

XXXXXXXXX

XXXXXXXXXXX

XXXXXXXXX

XXXXXXXXX

XXXXXXXXXXXXXXX

XXXXXXXXX

XXXXXXXXXXXXXXXX

XX

XXXX

XXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXX
XXXXXXXXXXXXXXXX

XXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXX

XXXXXXXXXXXXXXXXXXXXX

XXXXXXXXX

XXXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXX

XXXXXXXXXXXXX

XXXXXXXXX
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Phase 1 Options CBR
For the purpose of this study, the Phase 1 parts of the Preferred, Do Something and Do
Nothing options were isolated in order for the CBR to be re-calculated. This reflects a
comparison of the costs that would be borne by the LGF versus the benefits that would
accrue as a result of Phase 1 only (as opposed to the whole RATP). The benefits therefore
relate mainly to the new aviation employment as well as the increased airport lease.
In this case the preferred option has a higher CBR of 2.2 : 1 compared to the CBR of the Do
Nothing option which is 0 : 1. The components of the CBR are shown for each option in the
following tables. These ratios are highly conservative due to the exclusion of benefits that
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might accrue from MAPS. Currently there is no evidence of MAPS future performance as an
open to the public heritage site to support the benefit that it might provide.
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Net Additionality CBR
A comparison of net costs and benefits for the Preferred Option versus the Do Nothing
option on a net additionality basis is given in the table below.
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Sensitivity Analysis
Sensitivity testing has been undertaken by for the sum of the monetised benefits using
@Risk software. The results of this analysis are shown in the chart below.

Figure 6 Sensitivity test

Figure 6 above shows that the most sensitive input for the calculation of benefits is the B1
employment density. To understand the sensitivity of inputs the test changes inputs by -+
10% and -+20%. In this model the B1 and B2 employment densities show the highest
sensitivity. For this reason the study shows below the CBR results of the preferred option
with the most sensitive inputs increased by 20%. The results are shown in the table below.
After changing the most sensitive inputs the option is still beneficial.
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4.

COMMERCIAL CASE

4.1.

Procurement

XXXXXXX

Rochester Airport Ltd will be responsible for the procurement and management of
Phase 1 as set out in the current master plan. However the company will be
supported by Medway Council. The company will oversee all management processes
and structures including procurement of services and related contractual
arrangements. Medway Council procurement strategy will be followed in order for
Rochester Airport Ltd to take advantage of the established processes that the council
uses. Rochester Airport Ltd will exploit in this way the council’s frameworks and
contracts and which will make the procurement process shorter and reduce the risk
profile. In this way the project will be able to maximise the value for money due to
the extended list of suppliers that the council uses.
The council’s procurement strategy ensures that the procurement will benefit not
only the project but also the local economy. Medway Council procurement strategy
focuses on:


supporting the local economy by focusing public money on local businesses
and employment for local people



making competition for public contracts fair and possible for all businesses
spending public money better for the benefit of all communities in Medway
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taking an evidence-based approach to procurement.

The most preferable procurement option in this case is the restricted method via
which only the suppliers that will express interest will be invited to submit a tender.
The alternative procurement route would be for Rochester Airport Ltd to procure
independently without the use of council’s process. However this option involves
more risk due to the limited procurement experience that the company currently
has. Apart from the increased risk this option couldn’t achieve the value for money
that the council’s frameworks and contracts can provide.
Medway Council will also tender the works of Phases 2 and 3 in order to get the best
quote for these works and minimise the costs whilst ensuring high quality.
4.2.

Commercial
dependencies

The project will be publically funded and privately delivered after a procurement
process. There are therefore no commercial dependencies related to any other third
party delivery partners. Relevant dependencies are more likely to be related to local
stakeholder support and ongoing strategic relationships which will be managed
appropriately on an ongoing basis.

4.3.

Commercial
sustainability

The commercial viability report that has been undertaken for the project suggests
that the project is commercially viable3. The project is expected to yield a profit for
Medway Council due to the revenues from leasing the land. As such the project will
not require any ongoing revenue support.

4.4.

Compatibility with
State Aid rules

In the case of this grant application, state resources are involved as the project will
be funded by SELEP. The beneficiary is Rochester Airport Ltd which is a privately
owned operator who leases the airport from Medway Council. This lease allows the
Council to take back the land freed up by the closure of 16/34 and allows the Airport
to stay open whilst the operator, supported by the Council, implements the
improvements. This lease secures that the improvement works, in this case Phase 1,
are compliant to State Aid rules by being openly marketed. Medway Council achieved
best consideration and avoids any state aid implications.

4.5.

Commercial viability

The commercial viability report3 that has been undertaken for the project suggests
that the project is commercially viable. The project is expected to yield a profit for
Medway Council coming from the lease of employment land. As such the project will
not require any ongoing revenue support.
The approach taken to assess commercial viability is the residual method of valuation
which calculates an indicative land value using Argus Developer – an industry
standard software package.

5.

FINANCIAL CASE
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5.1.

Total project cost
and basis for
estimates

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
The Rochester Airport Master Plan Viability Analysis provides analytically the project
costs. The appraisal uses RICS Building Cost Information Service Q1 2013 costs and it
doesn’t incorporate inflation. These costs are shown below.
XXX

XXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXX

XXXXXXXXXXXX

XXXXXXX
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XXXXXXXXXXXX

XXXXXXXXXXXXXXXXXXX

XXXXXXXXXXXXXXXXX

On top of the build cost a contingency of 5% has been incorporated based on the
Viability Analysis Report3. The same study suggests an allowance of 8%-10% on build
costs for professional fees which has been added. The overhead costs are marketing,
letting and disposal fees. These are expected to be minimal. The table below provides
a breakdown of the costs.
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XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
5.2.

Total SELEP funding
request

£4.4 million Grant Funding

5.3.

Other sources of
funding

Future SELEP LGF (£3.7 million) for phases 2 and 3. A detailed costing exercise for
Phases 2 and 3 will support the future application for funding from SELEP. The above
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figure is an estimate provided by the viability assessment study3 and inflated by using
the 2% inflation rate as per guidance9
5.4.

Summary financial
profile – expand as
appropriate

Source of funding – List here the amount of funding sought
XXX
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XXXX
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XXXXX
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Phase1 Costs - List here the elements of gross costs, excluding optimism bias.
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XXXXXXXXXXXX
XXXXXXXXXXX
XXXXXXXX
XXX
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XXXXX
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XXXXXX
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XXXXXX
XXXXXXX
XXXXXXX
XXXXXXX
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Phases 2-3 Costs - List here the elements of gross costs, excluding optimism bias.
XXXXXXXXXXX
XXXXXXXXXXXXXXXX
XXXXX

5.5.

Viability: How
secure are the
external sources of
funding?

XXXXX

XXXXX
XXXXXXX

5.6.

9

Cost overruns
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XXXXXXXXXXX
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XXXXXXXX
XXXXXXXXXXXXXX
XXXXX

XXXXXXXXXXXXX
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XXXXXXXXXXXXX
XXXXXXX
XXXXXXXXX
XXXXXXXXX
XXXXXXXXX

The funding format is essentially public sector development finance. From this

HM Treasury (2003) The Green Book
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XXXXXXXX
XXXXXXXX
XXXXXXXX

perspective the project is fully ready to proceed upon successful allocation of the
SELEP funding. Grant funding is required in order to initiate project delivery; the focus
of the funding is on initiation of the project rather than outcome.
The section 151 officer letter is provided on page 53.
5.7.

Delivery timescales

A Gantt chart showing delivery timescales is provided on page 47.

5.8.

Financial risk
management

Financial risks will be minimised due to the project being publicly funded. Upon
initiation, established project management procedures will incorporate detailed
financial management mechanisms.

6.

DELIVERY/MANAGEMENT CASE

6.1.

Project
management

Rochester Airport Limited has operated Rochester Airport since 2000, having taken on
the lease and management of the airport from Medway Council. As joint stakeholders
in the future development of the airport and the associated master plan, Rochester
Airport and Medway Council have worked closely for the last six years on the plan to
protect the future of the airport through the renewal of the airport’s infrastructure,
and granting of a new 25 year lease that will lead to the release of land for commercial
development.
Rochester Airport Limited is fully aware that the council expects it to liaise fully on all
aspects of procurement relating to airport infrastructure improvements, and to this
end the airport operator has actively sought the council’s advice to ensure it complies
fully with all relevant contracting legislation and legal requirements. There is a clear
delineator here, with the council’s lead on procurement issues and Rochester Airport’s
lead to operate a viable airport. There are clear synergies in working jointly to arrive at
a satisfactory development outcome.
The project will be managed as efficiently as possible and overseen by a highly
experienced and dedicated project manager. The diagram below shows the delivery
structure.

The project management plan consists of the following elements:


Deliverables to be produced - these deliverables include all specified project
outputs:
o Hard surfacing of Runway 02/21
o Marketing campaign to promote the new land freed for commercial
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development by the runway closure
o Refurbishment of the airport’s hangar infrastructure and the
development of new hangar space for aircraft
o Replacement of the airport’s ageing control tower
o Development of a purpose built facility to accommodate Medway
Aircraft Preservation Society (MAPS).
o Develop the infrastructure for the two parcels
o Develop northern and southern parcel buildings
o Development of the car parking facilities
o Marketing of the new employment space.

6.2.



Activities required to deliver outputs: procurement of services providers;
finalised contractual arrangement specifying detailed outputs and quality
standards; and detailed reporting.



Activities required to validate the quality of the deliverables: quality control
supervision provided by suitably experienced construction/development
personnel.



Resources required: experienced personnel with relevant qualifications and
competencies.

Outputs
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6.3.

How will outputs
be monitored?

A benefits realisation strategy will be finalised at the outset of project implementation
and will set out arrangements for the identification of potential benefits, their planning,
modelling and tracking based on the benefits realisation register in section 3.3. It will
also assign responsibilities for the actual realisation of benefits throughout the key
phases of the project. These benefits will be monitored on an ongoing basis throughout
the project’s implementation to ensure that benefits are being realised as anticipated
and that interim and final evaluations can be conducted effectively as required.

6.4.

Milestones

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX

6.5.

Stakeholder
management &
governance

The project has already received general political and community support locally via
ongoing dialogue with key stakeholders and community interests in Medway (as
outlined in the consultation section above). The project management process will
continue this level and depth of dialogue in order to maintain local support and to
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quickly identify any key issues that may emerge for the community during
implementation.
6.6.

Organisation
track record

Medway Council’s Procurement and Category Management Team has a proven track
record of successful project delivery, both in terms of quality and value for money,
recognised in March 2014 at the Excellence In Public Procurement Awards 14/15 where
the Team achieved the Highly Commended Award for Innovation or Initiative, and in
August 2014 being shortlisted for two major award categories in the CIPS Supply
Management Awards 2014.
The Procurement & Category Management Team procure the full set of requirements
for the Council ranging from social services to capital projects. All members of the
Team are members of the Chartered institute of Purchasing and Supply (CIPS) which
sets standards for procurement professionals globally. One of the key lessons learnt
from previous procurement projects is that the right team needs to be in place to
ensure that the project can deliver the objectives and outcomes within time and
budget.
Medway Council also has a wide range of experience successfully tendering and
contract managing traditional build contracts utilising JCT Design and Build as well as
other forms of contracts such as NEC3 and PSPC.
The tender process undertaken will look to ensure that the client-side technical support
has the correct ethos to deliver the projects and the contractors have experience of
delivering these projects working collaboratively rather than adversarial approach.
Medway Council can note two specific recent projects that demonstrate good scheme
management.


The new Stoke crossing overbridge was designed as a single carriageway to
replace the existing Stoke crossing and realign the A228, with the aim of
improving safety.



In Chatham town centre a two stage project helped regenerate the town. This
involved the demolition of an existing viaduct.

These two projects covered important aspects of delivery including funding, statutory
undertakings, planning issues and traffic management.
6.7.

Assurance

Statement from Head of Finance
“I can confirm that Medway Council has in place effective governance and management
arrangements to ensure effective delivery of LGF projects. This includes an established
project management toolkit based on PRINCE2 methodology and governance
arrangements that involve both elected members and senior officers of the Council. The
LGF projects also form part of the Council’s overall capital programme, which is
monitored and slippage and variances reported to Cabinet on a quarterly basis.”
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The section 151 officer letter is provided on page 53.
6.8.

Equalities Impact
Assessment

The diversity impact assessment is provided on page 48

6.9.

Monitoring and
evaluation

Covered in section 6.3

6.10. Post completion

7.

After the completion of the project the airport site will be under Rochester Airport Ltd
lease and the new employment space that will be created is going to be leased to
private sector companies and managed by Medway Council. Due to the income that the
site is going to generate there is no need of a refinance.

RISK ANALYSIS

Likelihood and impact scores:
5: Very high; 4: High; 3: Medium; 2: Low; 1: Very low
Risk

Likelihood*

Impact*

Mitigation
Medway Council will support Rochester Airport Ltd in the
procurement and management of Phase 1 exploiting the
council’s experience and procurement partners.

Rochester Airport
Ltd limited project
management
experience

2

4

Support will include the creation of specific procurement
documents and the subsequent evaluation of tenders, plus an
ongoing meeting regime to ensure the process is kept to
timescale.
Additionally, the council’s Procurement team will be able to
assist with contract management, and to address issues, upon
notification by the airport operator, where the contractor is
falling below expectation.
Employment Land Needs Assessment identifies a shortage of
good quality B1 and B2 business premises in Medway.

Limited demand for
the suggested land
uses

Inappropriate Phase
1 design

1

1
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4

3

Additionally, there has been considerable interest, particularly
from manufacturing and engineering firms, in freehold or long
leasehold land opportunities, with XX businesses having
registered their interest in plots of between
XXXXXXXXXXXXXXXXXXXXX in advance of any discernible
marketing campaign.
The Phase 1 design has been developed in collaboration with
Rochester Airport Ltd. As a result the need of the operator has
been addressed and his current experience has been exploited.

As a result the need of the operator has been addressed and its
current experience has been exploited to ensure the airport is
designed appropriately, efficiently and effectively for both the
operators and its client base. The designs are such that airside
and non-airside activities are separated, making the airport
environment safer and more conducive to the needs of a
working airport.
The anti-airport redevelopment has mounted a Judicial Review
into the planning application process conducted by Medway
Council, which has been addressed and the original planning
application is being re-presented to the Council’s June Planning
Committee.

Phase 1 planning
permission

2

5

XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXX
However Medway Council is expected to approve the planning
application and the same is expected from Tonbridge and
Malling Borough Council, who have closely followed the process
that Medway Council has gone through in order to negate the
opportunity for further Judicial Review.

Phase 1 completion

1

2

The involvement of TPS Consultants who are experts in airport
project procurement and the involvement of Medway Council
can ensure that the project will be completed on time. A clear
delivery timescale will be sought from contractors during the
procurement process, each of which can be sense checked with
the council’s own team of Highways / civils infrastructure
officers. Following appointment, the successful contractor will be
asked to provide a detailed delivery schedule and a named
representative to act as client liaison.
Medway Council will support the contract management and
delivery process, which will also insist of review meetings with
the principal contractor to keep abreast of progress.

Rochester Airport
Procurement

Operational and
demand risk

2

1

5

4

The involvement of TPS Consultants who are experts in airport
project procurement and the involvement of Medway Council
can mitigate the risk.
Rochester Airport Ltd is an established company with seven
years of operating experience of the airport and with constant
demand.
Improvements to the airport’s infrastructure, including a hard
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surfaced runway, will naturally lead to XXXXXXXXXXXXXXXXXXXX
XXXXX owners who prefer to land aircraft on a hard surface,
whilst retaining the option to land on the parallel grass airstrip if
required. XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXX

Policy risk

1

2

LGF Funding not
awarded

2

2

Insufficient funding
for development

1

5

Development costs

1

3

Airport operator
lacks sufficient
development
experience

2

3

Medway Council identifies Rochester Airport as a key location.
The grant of Enterprise Zone status for the site secures that
there will be no significant changes in future policies.
Robust / tested business case developed. Other funding sources
would be pursued, including Coastal Communities Funding.
Medway Council has a positive track record in sourcing funding
and a dedicated grant funding officer who is very knowledgeable
about the funding landscape.
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
Close project management and use of public sector procurement
process. Potential use of existing council procurement
framework, will assist development cost control.

Operator being closely supported by Medway Council Assets &
Property Team.

Airport operator is in close liaison with CAA at all stages of
planning / development and has longstanding professional
relationship with CAA.
CAA doesn’t licence
new airport facilities

1

5

As the airport remains licensed and is considered to be operating
within CAA safety guidelines in its current condition, it is
reasonable to assume that improvements to the airport’s
operational infrastructure can only improve the airport’s
licensing position in the view of the CAA.
Previous studies suggest low level risk of pipe mines due to
previous clearance.

WW2 Pipe mines
found in airstrip
02/20

1
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5

Campbell Reith Environmental Report 2013 (supporting the
masterplan development) recommended both UXO and asbestos
surveys be conducted to advise the potential for occurrence of
these issues.

Legal challenge to
development
planning application

1

4

Due process has been carefully followed throughout predevelopment planning process, including widespread public
consultation.
Strategically benchmarked project, and backed by Medway
Innovation Board (private sector-led).

Development lacks
local support

State Aid

1

1

5

5

A detailed consultation exercise, culminating in production of
the ‘Consultation Feedback Analysis Report 2013’, was
conducted with local residents and other stakeholders. The
majority was found there to be in favour of the plans to develop
the airport site leading to commercial land release.
The airport infrastructure improvement works will be the subject
of an open market procurement process, supported via the use
of the Kent Business Portal e-tendering system, to ensure that a
transparent, equitable and non-discriminatory process is
followed. Medway council was recently nominated as a finalist
for the Government Opportunities (GO) Awards for its
innovation in procurement. This follows previous shortlisting and
a highly commended award made to Medway Council.

8.

DECLARATIONS

8.1.

Has any director/partner ever been disqualified from being a
company director under the Company Directors Disqualification
Act (1986) or ever been the proprietor, partner or director of a
business that has been subject to an investigation (completed,
current or pending) undertaken under the Companies, Financial
Services or Banking Acts?

No

8.2.

Has any director/partner ever been bankrupt or subject to an
arrangement with creditors or ever been the proprietor, partner
or director of a business subject to any formal insolvency
procedure such as receivership, liquidation, or administration, or
subject to an arrangement with its creditors

No

8.3.

Has any director/partner ever been the proprietor, partner or
director of a business that has been requested to repay a grant
under any government scheme?

No

If the answer is “yes” to any of these questions please give details on a separate sheet of paper of the person(s) and
business(es) and details of the circumstances. This does not necessarily affect your chances of being awarded SELEP
funding.
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I am content for information supplied here to be stored electronically and shared in confidence with other public
sector bodies, who may be involved in considering the business case.
I understand that if I give information that is incorrect or incomplete, funding may be withheld or reclaimed and
action taken against me. I declare that the information I have given on this form is correct and complete. I also
declare that, except as otherwise stated on this form, I have not started the project which forms the basis of this
application and no expenditure has been committed or defrayed on it. I understand that any offer may be
publicised by means of a press release giving brief details of the project and the grant amount.
8.4.

Signature of Applicant

8.5.

Print Full Name

8.6.

Designation

8.7.

Date
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