

Tunbridge Wells Junction and A26 Cycle

Route Improvements

Target Outcomes

Jobs	↑	105
Houses	£	85
Learners		0

Funding (Millions)

LGF

£1.8

£0

Stage of completion

Feasibility



Completed

Detailed Design



Completed in November 2017

Business Case Approval



P1 Completed 06/15, P2 03/17

Construction

Ongoing

Monitoring & Evaluation